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 Progress Check Point    Progress Check Point       Progress Check Point 
 

Task 

August 1 –  
August 21 

August 22 –  
September 11 

September 12 –  
October 2 

October 3 – 
October 23 

October 24 – 
November 16 

November 19 – 
November 29 

Description of Congestion Model Congestion Management 
• Complete Working Map 

of Zones and Flowpaths 
• Complete Scheduling 

Related Issues 
• Preparatory Work on 

Translation of Rights  
Congestion 

Management/Pricing 
• Develop Strategy to 

Reconcile Congestion 
Management/Pricing 
ü Disposition of FTR 

Revenues 
ü Process for Contract 

Conversion (Transfer 
Payments and 
Translation of Rights) 

 

Congestion Management  
• Finish Model 

Development and Day 1 
Zones and Path List 

• Work on FTR Translation 
and Treatment of Non-
Converted Contracts 

 

Congestion Management 
• Address Liquidity 
• Market Power Mitigation 
• Validation Testing  
• Continue work on FTR 

Translation and 
Treatment of Non-
Converted Contracts 

 

Congestion Management 
• Complete Design 
• Validation Testing 
• Continue 

Development of 
Market Power 
Mitigation Measures 

 

  

Preliminary Schedules of: 
• Transfer payments 
• FTR translation 
• Contract suspension 

provisions 

• On-going Work • On-going Work  • On-going Work • Final Negotiation of 
Dollars and Rights  
ü Complete Contract 

Conversion 
(Transfer Payments 
and Translation of 
Rights) 

ü Address Cost 
Implications of 
Change in Loss 
Treatment 

• Develop draft 
schedules as 
feasible 

• Finalize preliminary 
schedules  
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 Progress Check Point    Progress Check Point       Progress Check Point 
 

Task 

August 1 –  
August 21 

August 22 –  
September 11 

September 12 –  
October 2 

October 3 – 
October 23 

October 24 – 
November 16 

November 19 – 
November 29 

Pricing-Related Materials: 
• Facilities Lists 
• Pricing model spreadsheets 

and narrative 

Pricing  
• Finalize 2000 Illustrative 

Model and Complete 
Accompanying Narrative 

• Continue Work on 
Contract Conversion and 
Suspension 

• Fill in Missing Facilities 
Information and 
Standardize Format of 
Facilities List 

 

Pricing  
• Revisit Pricing Model if 

Needed 
• Continue Work on 

Contract Conversion and 
Suspension 

• Stakeholder Input on 
Facilities Information 

Pricing  
• Finalize Pricing Model 
• Finalize List of RTO 

West Facilities and 
Facilities Not Included in 
RTO West 

 

   

Planning and Expansion Process 
Description 

• RTO West authority 
• Sharing of responsibility with 

TransConnect 

Planning 
• Determine Role of RTO 

with Respect to 
Congestion Relief 

• Determine Nature and 
Effect of RTO West 
“Plan” 

 

Planning  
• Develop Specifics 

Regarding Relationship of 
Transconnect and RTO 
West 

• Develop Details 
Regarding Transmission 
Adequacy and 
Application of Backstop 

• Treatment of Least Cost 
Planning in RTO West 
Planning Process  

 

Planning 
• Finalize Market Driven 

Expansion Mechanism 
• Finalize Principles 

Regarding RTO West’s 
Ability to Allocate 
Expansion Costs 

• Finalize Criteria for 
Maintaining Initial 
Transfer Capability 

 

   

Liability Proposal Liability Proposal 
• Develop Strategy for 

Revised Liability 
Proposal to FERC 

 

Liability Proposal 
• Continue Work 
 
 

Liability Proposal 
• Continue Work 
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 Progress Check Point    Progress Check Point       Progress Check Point 
 

Task 

August 1 –  
August 21 

August 22 –  
September 11 

September 12 –  
October 2 

October 3 – 
October 23 

October 24 – 
November 16 

November 19 – 
November 29 

Market Monitoring Plan or General 
Description 

Market Monitoring 
• Reinitiate Content Group 

Work  
 

Market Monitoring  
• Workshop 
• Finalize Plan 

    

Ancillary Services – Description of 
Approach to Fulfill Function 4 

 Ancillary Services 
• Resume Work Effort, 

Scope Deliverables In  
Detail 

• Resolve Transmission 
Related Issues 

• Develop Additional 
Design Detail 

 

Ancillary Services 
• Continue development 

and resolution of issues 
• Market Power Mitigation 
• Validation Testing  
• Develop Additional 

Design Detail 
 

Ancillary Services 
• Continue Validation 

Testing 
• Complete Market 

Power mitigation 
Measures 

 
 

  

Losses Treatment  Losses 
• Develop Strategy for 

Losses Approach 
 

Losses 
• Work on Technical 

Approach that Works with 
Congestion 

Losses 
• Finalize Day 1 Losses 

Approach 
 

   

Revise Transmission Operating 
Agreement 

TOA 
• Identify and Keep Track 

of Issues Needing 
Resolution  

 

TOA 
• Identify and Keep Track 

of Issues Needing 
Resolution 

 

TOA 
• Conform to Stage 2 

decisions, FERC-required 
amendments  

 

TOA 
• Final Revisions  
 

  

Revise RTO West Articles of 
Incorporation and Bylaws 

   RTO West Articles of 
Incorporation and 
Bylaws 
• Finalize 
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 Progress Check Point    Progress Check Point       Progress Check Point 
 

Task 

August 1 –  
August 21 

August 22 –  
September 11 

September 12 –  
October 2 

October 3 – 
October 23 

October 24 – 
November 16 

November 19 – 
November 29 

FERC Filing Package FERC Filing Package 
• Determine Deliverables 

for 12/1 Filing Package 
• Determine Deliverables to 

be Completed by 12/1 but 
not to be filed with FERC 

• Develop Outline of Filing 
Letter 

  FERC Filing Package  
• Draft Filing Letter 
• Draft Responses Due 

to FERC 
 

FERC Filing 
Package 
• Release Filing 

Package to Region 
for Review 

 

FERC Filing Package 
• Finalize Submittals for 

FERC filing 
• Submit to FERC 

November 30 

Principles for Recovery of RTO West 
Start-up, Capital, & Operating Costs 

• Part of proposed package 
of modifications to 
Stage 1 Pricing model – to 
be addressed as part of 
pricing tasks 

     

ADR Proposal for RTO West Tariff ADR Proposal 
• Continue Meetings to 

Finalize Proposal 
 

ADR Proposal 
• Finalize ADR Proposal 
• Decide Whether to 

Conform Other ADR 
Provisions with Tariff 
ADR 

    

Credit Policy Recommendation 
Package 

Credit Policy 
Recommendation 
Package 

• Complete Development 
of Recommendation 
Package 

 

Credit Policy 
Recommendation 
Package 

• Coordinate Work in 
Similar Areas with A/S 

• Decis ion on What 
Elements of Credit Policy 
Recommendation Package 
to Include in 12/1 Filing 

Credit Policy 
Recommendation Package 
• Implement Decision 
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 Progress Check Point    Progress Check Point       Progress Check Point 
 

Task 

August 1 –  
August 21 

August 22 –  
September 11 

September 12 –  
October 2 

October 3 – 
October 23 

October 24 – 
November 16 

November 19 – 
November 29 

“Access” Issues 
• GIA 
• LIA 
• Wholesale access on non-

RTO facilities 
• Scheduling coordinator 

provisions 

 Access Issues 
• Review Stage 1 materials, 

identify technical and 
contractual issues; 
schedule meetings. 

 

Access Issues  
• Work on resolving issues; 

draft documents. 
 

   

Benefit-Cost Work Benefit-Cost Work 
• Complete Development of 

Benefit-Cost Study Plan 
• Review Proposals  

Benefit-Cost Work 
• Select Consultant 
• Begin Benefit-Cost Work 
 

Benefit-Cost Work 
• Continue Benefit-Cost 

Work 
 

Benefit-Cost Work 
• Continue Benefit-

Cost Work 
 

Benefit-Cost Work 
• Continue Benefit-

Cost Work 
 

Benefit-Cost Work 
• Complete Benefit-Cost 

Study (Phase 1) 
 

Interregional Coordination Interregional Coordination 
• Ongoing work with 

adjacent RTOs on agreed-
to joint concepts, e.g. 
pricing reciprocity, 
market monitoring, 
congestion management 

Interregional Coordination  
• Ongoing work with 

adjacent RTOs on agreed-
to joint concepts, e.g. 
pricing reciprocity, market 
monitoring, congestion 
management 

Interregional Coordination  
• Ongoing work with 

adjacent RTOs on agreed-
to joint concepts, e.g. 
pricing reciprocity, market 
monitoring, congestion 
management 

Interregional 
Coordination  
• Develop elements of 

report due to FERC 
on Dec. 1 

 

  

Billing and Settlements  Billing and Settlements  
• Content Group to review 

status of draft billing and 
settlements tariff 
appendix; develop work 
plan for any necessary 
additional work 

Billing and Settlements 
•  Content Group to 

coordinate with Liability 
and Risk Management 
Work Group on credit 
recommendations relating 
to billing and settlement; 
revise tariff appendix as 
necessary and finalize 
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 Progress Check Point    Progress Check Point       Progress Check Point 
 

Task 

August 1 –  
August 21 

August 22 –  
September 11 

September 12 –  
October 2 

October 3 – 
October 23 

October 24 – 
November 16 

November 19 – 
November 29 

Paying Agent Agreement   Paying Agent Agreement 
• Develop Resolutions to 

12/1 Issues 
 

   

Relationship of Mid-C Hourly 
Coordination and RTO West 

 Mid-C Hourly Coordination 
• Initial Work in Hourly 

Coordination Forum 

Mid-C Hourly Coordination 
• Finalize Treatment of 

Hourly Coordination 

   

Relationship of PNCA and RTO 
West 

 PNCA 
• Initial Work in PNCA 

Forum 

PNCA 
• Finalize Treatment of 

PNCA 

   

“Internal” Seams (control areas, 
operations, scheduling rights, etc.) 

 Internal Seams  
• Identify Issues To Be 

Included in 12/1 Filing 
and Assign to Work 
Groups To Address 

Internal Seams  
• Develop Resolutions to 

12/1 Issues  

   

RTO West – BC IGO  RTO West – BC IGO 
• Complete Framework for 

the Technical Aspects of 
Relationship 

RTO West – BC IGO 
• Complete Framework of 

Contractual Relationship 

RTO West – BC IGO 
• Complete Summary 

for Inclusion on 12/1 
Filing 

  

Treatment QF-served Load For A/S, 
Uplift and Other Cost Allocation 
Purposes 

 QF-Served Load 
• Identify Issues To Be 

Included in 12/1 Filing 
and Assign To Groups(s) 
To Address 

QF-Served Load 
• Develop Resolutions to 

12/1 Issues 

   

 


